

**104-122014**

**RESOLUTION: Transfer \$170,000 from the 2014 CTH Y Mill and Pave Project to the CTH T Project to Cover Unanticipated Costs**

**TO THE WINNEBAGO COUNTY BOARD OF SUPERVISORS:**

**WHEREAS**, the CTH T Project, which included reconstructing CTH T from CTH GG to CTH G in the Town of Vinland, encountered problems with poor soil underneath the concrete which had to be removed costing well over the estimated amount; and

**WHEREAS**, due to its poor condition, the soil was removed and replaced with borrow and more supportive granular materials; and

**WHEREAS**, as a result of these unanticipated expenses, the project ran approximately \$170,000 over budget; and

**WHEREAS**, there are sufficient funds remaining in the CTH Y Mill and Pave Project to make a transfer directly from that Project.

**NOW, THEREFORE, BE IT RESOLVED** by the Winnebago County Board of Supervisors that it hereby authorizes a transfer of \$170,000 from the CTH Y Mill and Pave Project to the CTH T Project to pay the additional costs incurred as a result of the poor soil conditions.

Respectfully submitted by:

HIGHWAY COMMITTEE

Committee Vote: **3-0**

Respectfully submitted by:

## PERSONNEL AND FINANCE COMMITTEE

Committee Vote: **5-0**

Vote Required for Passage: **Two-Thirds of Membership**

Approved by the Winnebago County Executive this \_\_\_\_\_ day of \_\_\_\_\_, 2014.

Mark L Harris  
Winnebago County Executive